DOE Project Manager's/Director's Milestones
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Layer 0 Silicon

Freeze Mechanical Parameters

Release Sensors for Production

Release Analog Cables for Production

Release Hybrids for Production

All Analog Cables Delivered and Tested

All Sensors Delivered and Tested

All LO Hybrids Delivered, Stuffed, and Tested
All Adapter Cards Delivered and Tested

Silicon LO Module Production Complete

Layer O Silicon Detector Ready to Move to DAB

Trigger

L1 Trigger Cal-Trk Match Production and Testing Completed
L2 Silicon Track Trigger Production and Testing Complete
L1 Calorimeter Trigger Production And Testing Complete

L2 Beta Trigger Production And Testing Complete

L2 Trigger Upgrade Production and Testing Complete

L1 Central Track Trigger Production And Testing Complete
L1 Trigger Upgrade Production and Testing Complete

Online

Online System Production and Testing Complete
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